
COMPREHENSIVE COMPREHENSIVE 
WASTEWATER MANAGEMENT WASTEWATER MANAGEMENT 

PLAN UPDATEPLAN UPDATE



I.   Results of Questionnaire at Last   I.   Results of Questionnaire at Last    
Year'sYear's Summer Town Meeting Summer Town Meeting 

A.A. Sewer Entire Town:Sewer Entire Town:
38 to 6 in favor38 to 6 in favor

B.B. Complete Project in 8 to 10 Years: Complete Project in 8 to 10 Years: 
39 to 5 in favor39 to 5 in favor

C.C. Study Feasibility of Recycling Effluent:Study Feasibility of Recycling Effluent:
35 to 9 in favor 35 to 9 in favor 



II.II. Summer Residents Advisory Summer Residents Advisory 
Committee Recommendations     Committee Recommendations     

to the Board of Selectmen to the Board of Selectmen 
(8/24/06):(8/24/06):

A.A. 100% Solution for Chatham's Embayments 100% Solution for Chatham's Embayments 
and Ponds and Ponds –– Sewer the TownSewer the Town

B.B. Complete Project in 8Complete Project in 8--10 Years10 Years

C.C. Study Feasibility of Recycling Effluent Study Feasibility of Recycling Effluent 

D.D. Finance through Combination, Tax Rate, Finance through Combination, Tax Rate, 
Betterments and Transfer Tax.Betterments and Transfer Tax.



III.   Status of Comprehensive III.   Status of Comprehensive 
Wastewater Management Plan Wastewater Management Plan 

("Plan")("Plan")

A. Scientific Studies CompleteA. Scientific Studies Complete

1.1. Estuaries Study Revisions Estuaries Study Revisions 
2.2. Health of Cockle Cove SystemHealth of Cockle Cove System
3.3. Effluent DisposalEffluent Disposal

B.B. Final Drafting of Plan UnderwayFinal Drafting of Plan Underway



IV.      Status of Design of IV.      Status of Design of 
TownTown--wide Sewer System wide Sewer System 

A.A. Preliminary Design for Sewage Preliminary Design for Sewage 
Treatment Facility and TownTreatment Facility and Town--wide wide 
Collection System Completed.Collection System Completed.

B.B. No Impediments to TownNo Impediments to Town--wide Sewers wide Sewers 
Identified Identified 



V.V. Work to be Accomplished Over    Work to be Accomplished Over    
Next Twelve Months.Next Twelve Months.

A.A. Plan to be Completed by Late August Plan to be Completed by Late August 
2007 and Submitted to DEP in 2007 and Submitted to DEP in 
September.September. Approval Likely by Year Approval Likely by Year 
End.End.

B. Detailed Design of Sewage Treatment B. Detailed Design of Sewage Treatment 
Facility to Begin in Fall and Completed Facility to Begin in Fall and Completed 
in 12in 12--15 Months 15 Months 


